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Additive Manufacturing (AM) of metals is a processing technology that has significantly 
matured over the last decade. For liquid propellant rocket engines, the advantages of AM for 
replacing conventional manufacturing of complicated and expensive metallic components and 
assemblies are very attractive. AM can significantly reduce hardware cost, shorten fabrication 
schedules, increase reliability by reducing the number of joints, and improve hardware 
performance by allowing fabrication of designs not feasible by conventional means. The NASA 
Marshall Space Flight Center (MSFC) has been involved with various forms of metallic additive 
manufacturing for use in liquid rocket engine component design, development, and testing since 
2010. The AM technique most often used at the NASA MSFC has been powder-bed fusion or 
selective laser melting (SLM), although other techniques including laser directed energy 
deposition (DED), arc-based deposition, and laser-wire cladding techniques have also been used to 
develop several components. The purpose of this paper is to discuss the various internal programs 
at the NASA MSFC using AM to develop combustion devices hardware. To date at the NASA 
MSFC, combustion devices component hardware ranging in size from 100 lbf to 35,000 lbf have 
been designed and manufactured using SLM and deposition-based AM processes, and many of 
these pieces have been hot-fire tested. Combustion devices component hardware have included 
thrust chamber injectors, injector components such as faceplates, regeneratively-cooled 
combustion chambers, regeneratively-cooled nozzles, gas generator and preburner hardware, and 
augmented spark igniters. Ongoing and future developments for combustion devices have also 
included design of components sized for boost-class engines. Several design and hot-fire test 
iterations have been completed on these subscale and larger scale components, and a summary of 
these results will be presented as well.  
 
_______________________________ 
 
 
1 Senior Combustion Devices Engineer, Component Technology Branch, Senior Member, AIAA  
2 Senior Combustion Devices Engineer, Component Technology Branch  
3 Team Lead, Component Technology Branch  
4 Team Lead, Component Technology Branch  
5 Senior Combustion Devices Engineer, Component Technology Branch  
6 Combustion Devices Engineer, Component Technology Branch  
7 Combustion Devices Engineer, Component Technology Branch, Senior Member, AIAA  
8 Additive Manufacturing Lead Engineer, Advanced Manufacturing Branch 
9 Subject Matter Expert, Component Technology Branch, Associate Fellow, AIAA 
10 Senior Engineer, Component Technology Branch, Associate Fellow, AIAA  
https://ntrs.nasa.gov/search.jsp?R=20180006344 2019-08-31T18:40:52+00:00Z
        54th AIAA/SAE/ASEE Joint Propulsion Conference 2018   (AIAA-2018-4625) 
 
 
2 
American Institute of Aeronautics and Astronautics 
 
 
Nomenclature 
 
AM  = Additive Manufacturing or Additively Manufactured 
ASI  = Augmented Spark Igniter 
CNC  = Computer Numerical Control 
CSTD  =  Combustion Stability Tool Development 
Dc   = Chamber Diameter (inches) 
DED  = Direct Energy Deposition 
EB   = Electron Beam 
EBF3  = Electron Beam Freeform Fabrication 
GCD  = Game Changing Development 
GRC  = Glenn Research Center 
GRCop = Glenn Research Center Copper-alloy 
INFCR = Integrated Nozzle Film Coolant Ring 
lbf   = pound-force (thrust) 
LEO  = Liquid Engines Office 
LRE  = Liquid Rocket Engine 
LWDC = Laser Wire Direct Closeout 
HIP  = Hot Isostatic Press 
MDDM = Metal Direct Digital Manufacturing 
C*   =  Characteristic exhaust velocity efficiency 
MSFC  = Marshall Space Flight Center 
ORPB  = oxidizer-rich preburner 
PBF  = Powder bed fusion 
Pc   = Chamber Pressure (psia) 
SLM  = Powder bed fusion 
SEM  = Scanning Electron Microscope 
SLM  = Selective Laser Melting 
SLS  = Space Launch System 
STMD  = Space Technology Mission Directorate 
TRL   = Technology Readiness Level 
UAH  = University of Alabama in Huntsville 
 
I. Introduction 
 
dditive Manufacturing (AM) is an emerging technology for fabrication of complex metallic components that is 
being evaluated and used in rocket propulsion applications. The NASA Marshall Space Flight Center (MSFC) 
first started evaluation of this technology in 2010 for a simple hot gas exhaust duct, but has since evolved the 
technology for complex shapes and internal features that were not previously possible with traditional manufacturing 
techniques1. MSFC has continued to evolve additive manufacturing technologies through continued process 
development, design for additive methods, application and component development and testing, process certification, 
low technology readiness level (TRL) advancement, end-to-end process evaluation, and material development. A 
significant portion of AM development at MSFC is focused on liquid rocket engine applications through investments 
from the Space Launch System (SLS) Liquid Engines Office (LEO), Space Technology and Mission Directorate 
(STMD) Game Changing Development (GCD) program, Lander Project Office, Commercial Partnerships, and 
internal investments by MSFC. These investments have already shown significant returns through implementation of 
reduced part count and fabrication time and continued process certification of a complex pogo baffle on the RS25 
engine, achieving several full-scale hot-fire tests and wide use of the AM technology across the commercial space 
industry2.  
There are several advantages to additive manufacturing over traditional fabrication methods that includes 
significant schedule reductions, reductions in overall lifecycle costs, and performance improvements due to complex 
internal features. Combustion devices components such as injectors, combustion chambers, nozzles and augmented 
spark ignition systems are taking full advantage of additive manufacturing due to traditionally long-lead times for 
complex assembly operations, complex internal features, and tight tolerances required to maintain high performance 
A 
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and assembly integration3. Component designers can significantly reduce the part count and eliminate complex brazing 
or welding assembly operations using AM. MSFC has completed years of design and process development using 
additive manufacturing for these components and has successfully hot-fire tested a variety of components and 
assemblies in several propellant combinations and conditions. These developments have focused on evolving the 
additive manufacturing technology to realize the full potential of cost and schedule savings and to understand 
performance associated with these new technologies. Development work has demonstrated a 50% cost savings and 
>50% schedule savings compared to traditional techniques, although savings are highly dependent on part by part 
basis. NASA’s role is to help evolve the additive manufacturing processes, materials, application of, and certification 
of additive manufacturing for use in NASA programs and commercial space programs. This is accomplished through 
partnerships with industry and in-house development efforts to disseminate data to industry. 
Additive manufacturing is a general term that defines a layer-by-layer fabrication method to form three-
dimensional shapes as opposed to machining (or subtractive manufacturing) and joining multiple parts4. Several types 
of additive manufacturing have evolved over the last decade and are being advanced for combustion devices 
component fabrication. These processes can be characterized into several categories that use powder and wire as 
feedstock to fabricate parts. A chart showing the various metal additive manufacturing processes/techniques is shown 
in Fig. 1 and based on a chart previously shown by Ek5,6. NASA is exploring all the additive technologies shown in 
the figure with a focus on the powder-bed based, primarily selective laser melting and directed energy deposition 
technology with a focus on blown powder, arc and laser-wire. There has been some initial process development 
exploring the solid state additive techniques, shown in Fig. 1, that show an advantage for limited heat input into the 
material and subsequent component during fabrication. 
 
 
Figure 1. Metallic Additive Manufacturing Processes used in Component Development. 
 
There are varying reasons for using these additive technologies and each has their advantages and disadvantages. 
The primary considerations are complexity of features and scale of the components. While selective laser melting can 
produce highly complex internal and external features, it is limited in scale that components such as nozzles would 
not fit. Alternate techniques such as the directed energy deposition technologies allow for significantly increased build 
scale and deposition rates, but at the cost of resolution of features7. Some of these techniques such as blown powder 
deposition, are advancing to provide more complex features (such as thinner walls comparable to SLM) while others 
are being used as a near-net shape casting or forging replacement, offering only coarse features. A relative comparison 
of the techniques is illustrated in Fig. 2. These processes are continually evolving and new materials are being added, 
so the deposition/build rates and feature resolution will continue to improve.  
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Figure 2. Comparison of Metallic Additive Manufacturing Processes. 
 
A. Selective Laser Melting 
The most common AM process is powder-bed fusion (PBF), also known as selective laser melting (SLM), which 
uses a layer-by-layer powder-bed approach in which the desired component features are sintered and subsequently 
solidified using a laser. SLM is being used for all combustion device components described in this paper, including 
subassemblies (i.e. manifolds, flanges). The process starts with a 3D-CAD model that is sliced into thin 2D layers that 
define the laser toolpath for sintering the part. A thin layer, typically 0.001” or thinner, of metal powder is spread 
across the build area and a fine focus laser rasters and melts (or sinters) the area that defines the part cross-section at 
that particular layer8,9. A build plate is required to initiate the process so the material has something to bond to. After 
a layer is completed, the build plate is lowered slightly and a new layer of powder is spread and the laser sinters the 
new build layer. Sufficient power is used to penetrate into previous build layers, allowing proper bonding between 
layers. The process is repeated thousands of times until the part is fully fabricated or grown. This allows for complex 
internal features to be fabricated, such as coolant channels. The entire build is completed in an inert environment that 
limits oxidation of the melt pool. The SLM process and an example of a SLM copper-alloy liner being fabricated are 
shown in Fig. 3 and Fig. 4.  
The scale for SLM, however, is limited and does not provide a solution for all components. A majority of the SLM 
machines available for component fabrication are sized to accommodate 250mm x 250mm x 300mm (9.8” x 9.8” x 
11”), but new machines are becoming available with up to 600mm x 400mm x 500mm (23.6” x 15.7” x 19.7”). The 
scale of SLM machines is continually increasing, but have limited availability as of the publication date of this paper. 
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Figure 3. Overview of Selective Laser Melting (SLM) Fabrication Process. [Ref. 10] 
 
 
Figure 4. SLM Chamber Fabrication showing the Coutouring Pass (Left) and In-fill Pass (Right). 
 
A variety of example SLM parts for use in combustion device applications will be shown throughout this paper, 
since that has been the focus of the AM development work at MSFC. NASA has also been investigating and 
developing other additive technologies due to the size limitation of SLM. 
B. Directed Energy Deposition 
To make use of additive manufacturing for components larger than the SLM scale, MSFC has been evaluating 
freeform fabrication techniques using directed energy deposition (DED). These additive deposition technologies have 
been demonstrated to provide preforms for near net shape fabrication as a forging and casting replacement and final 
geometry (built to model) fabrication. The DED techniques that are being advanced for combustion devices include 
blown powder deposition, arc-based deposition, and laser-wire deposition, although others are also being considered11.  
 
1. Laser Wire Deposition 
Laser wire deposition is being used for combustion devices to closeout coolant channels for nozzles and chambers 
and also provide local asymmetric and symmetric features. The laser wire-fed deposition process provides the lowest 
heat flux and uses small wire diameters.  Mounting the laser on a multi-axis platform provides the freeform ability to 
print a part of any size using a localized purge gas.  The low heat flux and small wire provide the ability to print 
internal features with minimal distortion, although this method has the lowest deposition rate of the wire-based 
processes12. This technology approach has been used to print large features, such as hatbands on nozzles, with low 
distortion13. NASA and industry partners have evolved and patented a new approach for closeout of channel wall 
structures, such as regeneratively cooled nozzles, called Laser Wire Direct Closeout (LWDC). 
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The LWDC process deposits wire to bridge the coolant channels without the need for any filler within the 
channels. An independent wire feed and offset inert gas-purged laser beam melts wire in an area of stock prior to 
closeout region of the coolant channels. While the nozzle is rotated about the center axis, the wire is deposited onto 
the previous layer with a minor amount of laser energy being used to fuse the wire to the backside of the channel 
lands. This process is repeated along the wall of the nozzle at continuously varying angles until the required area is 
closed out14. LWDC is used for the direct closeout of the coolant channels and application of the structural jacket. 
LWDC is an additive manufacturing wire-fed laser deposition process that eliminates the need for a tight tolerance 
structural jacket and plating operations. A small diameter wire is generally used and the low heat flux freeform wire-
deposition process provides the ability to form the jacket in place while maintaining the geometry of the thin-walled 
channel lands or ribs minimizing overall distortion15. 
 
2. Blown Powder Deposition 
Blown powder deposition is being used in combustion devices, primarily nozzles, for forming near-final shape 
components with integral features such as liners, coolant channels, and manifolds, integrating these features into a 
single large scale build. Several other names are used to describe this technology, including directed energy deposition 
(DED), laser engineered net shape (LENS), laser freeform manufacturing technology (LFMT), Laser Metal Deposition 
(LMD), and direct metal deposition (DMD). These techniques are all similar in that powder is accelerated through a 
series of off-axis nozzles into a melt pool. The melt pool is created by the co-axial laser energy source causing a weld 
bead to be deposited. The powder is accelerated, or blown, into the melt pool using an inert carrier gas to allow for 
minimal or reduced oxidation in the high temperature deposition/weld. This system is attached to a robot that controls 
a toolpath defined by the CAD model. The blown powder system and robot allows for complex freeform structures to 
be built. Various optics can be used to vary the spot size, which control the size of features that can be built. NASA is 
working with industry partners to advance this technology, allowing for reduced feature sizes and limited distortion. 
Examples of the DED blown powder process being developed on nozzles can be seen in Fig. 5. 
 
 
Figure 5. Nozzle feasibility demonstrator components fabricated with DED blown powder deposition – A. 
Channel wall nozzle MTD with integral channels, B. Integral Channels Fabricated , C. In-process DED 
fabrication of subscale nozzle jacket, D. Final-machined DED blown powder nozzle jacket. 
 
An ancillary process to the blown powder deposition is the use of DED/CNC hybrid manufacturing or hybrid 
additive/subtractive techniques. This approach uses the blown powder deposition for the additive portion and 
subtractive machining capabilities within the same setup, allowing for tool changes between the techniques. This 
allows for integral features to be machined that would otherwise be inaccessible as an intermediate step during the 
blown powder additive process. The advantage of this is a single setup and ability to deposit more than one material. 
NASA is using this approach for a few components including augmented spark igniters and combustion chambers. 
 
A
B C D20” Diameter
        54th AIAA/SAE/ASEE Joint Propulsion Conference 2018   (AIAA-2018-4625) 
 
 
7 
American Institute of Aeronautics and Astronautics 
 
 
3. Arc-based Deposition 
The wire arc-based deposition process is being used as a near-net shape preform of nozzle liners and nozzle and 
chamber jackets within combustion devices. MSFC has been working with Keystone Synergistic Enterprises to 
advance an arc-based deposition technique called Metal Direct Digital Manufacturing (MDDM) that uses integral 
sensors to continuously monitor the process. This is a similar technology approach to that being researched at Cranfield 
University called the Wire Arc and Additive Manufacturing (WAAM) technology for near net shape parts16. These 
sensors monitor the deposition process in real-time for bead geometry, temperature and part geometry to make 
corrections or identify anomalous build locations/features. The MDDM process has significant advantages, including 
high material deposition rates and large wire diameter.17,18 Material property testing has also been conducted and 
shown to meet the intended design requirements19. 
MDDM arc-based additive manufacturing deposition technology uses a pulsed-wire metal inert gas (MIG) welding 
process to create near net shape components. The deposition head is integrated with a robot and turntable to freeform 
components from a derived toolpath. The toolpaths are developed to minimize porosity and allow for optimal 
properties. A series of integral sensor packages to determine material temperature, build geometry, and melt pool are 
integrated into the deposition system to allow for real-time inspection of the preforms as they are fabricated. The arc-
based deposition process does not have the ability to fabricate precise features since it uses a larger deposited bead, 
so course features are typical of this type of deposition. An example of arc-based manufacturing is shown in Fig. 6. 
 
 
Figure 6. Arc-based Deposition Process for Subscale Nozzle Liner Fabrication. 
 
 
4. Electron Beam Wire Deposition 
NASA is using electron beam wire deposition for cladding of structural jackets on combustion chambers. Electron 
beam deposition or Electron Beam Freeform Fabrication (EBF^3) is a wire fed technique, which has the highest heat 
flux but offers the advantage of operating in a vacuum chamber to prevent oxidation of materials, such as titanium 
and its alloys.  Of the wire fed processes, the electron beam can be focused to achieve a smaller diameter melt pool, 
but still offers fairly high deposition rates (20-150 in3/hr)20.  This translates into the ability to deposit a smoother 
surface finish than other wire fed processes.  However, operation in a vacuum chamber does limit the size of the build. 
Sciaky and NASA Langley Research Center (LaRC) are the developers of the technology.  
 
        54th AIAA/SAE/ASEE Joint Propulsion Conference 2018   (AIAA-2018-4625) 
 
 
8 
American Institute of Aeronautics and Astronautics 
 
 
II. Additive Manufactured Thrust Chamber Injectors 
 
Conventional liquid propellant rocket engine injectors typically have a large number of individual piece parts that 
have individual design drawings, are individually fabricated and inspected, and then integrated into an assembly with 
heritage joining techniques such as brazing, bonding or welding. AM is especially attractive for reducing the cost of 
manufacturing injectors because of the simple math of avoiding having to deal with all the piece parts and their 
processing and assembling. Although this argument may apply more to coaxial element injectors than to impinging 
element injectors due to their higher part count, avoiding the substantial machining required for a ring manifold and 
multi-orifice injector faceplate in an impinging element injector, as well as the braze operation to join them, can 
provide a significant advantage as well. 
AM techniques also make possible the ready manufacture of non-conventional manifolding schemes or element 
designs that would be difficult or impossible to produce with traditionally machined or assembled components, except 
possibly through the use of more advanced manufacturing processes such as diffusion-bonded fluidic devices (also 
known as “platelet” technology). Opening this enhanced design space has both advantages and disadvantages. Novel 
designs can provide significant improvements in injector performance, stability, and compatibility beyond just cost 
savings. However, such new designs with less heritage or pedigree may take additional cost and schedule to achieve 
development parity with more historical components.   
Some of the specific disadvantages of using AM for injector fabrication, such as feature size resolution (especially 
radial to the build direction) and excessive surface roughness, are an active area of development within the industry 
and their influence has improved over time and can be expected to improve further. Another current disadvantage for 
the powder bed process in injector manufacture is the necessity to remove residual powder from internal passages 
where the part may have limited access. Removing all of the powder prior to heat treatments (even stress relief) is 
necessary because trapped powder can become sintered, making it difficult or impossible to remove later. For example, 
slurry honing has been and can be applied to remove surface effects, but obviously not open completely blocked 
passages.  Thus, most injector passages currently must be relatively straight or have access to inlets and/or outlets for 
manual intervention to remove powder while the part is still attached to the build plate.   
NASA MSFC began examining additively manufactured injectors in earnest in 2012. To date, all designs have 
been manufactured with powder-bed processes.  Table 1 below provides a summary of the injectors that have been 
developed or are currently under development. Fig. 7 illustrates the range of AM injector hardware designed, built, 
and tested at the NASA MSFC.  
One of the earliest AM injectors built and tested at MSFC was a small, 100 lbf class LOX/Propane injector.  The 
design was created in support of a Nanolaunch (cubesat scale) program and included six swirl coaxial elements with 
a direct spark igniter.  Due to the compact size of the hardware, several design concessions had to be made in order to 
make it buildable.  For example, at this scale, the element fuel annulus gaps would have been too small to print while 
maintaining sufficient pressure drop across the faceplate, so the annulus was discretized into a number of individual 
orifices that surrounded the central LOX post.  Also, because of the close proximity of fuel and LOX manifolds, the 
Pc port had to be routed through a convoluted path between these cavities, which proved to be fairly easy with the 
AM process.  In order to independently control the fuel film cooling circuit, a partition within the fuel manifold was 
printed between the faceplate and the main cavity outer wall and given its own set of feed passages, something that 
would have been difficult and expensive to produce in a conventional design. All of this complexity was integrated 
into a 1-piece unit and tested with as-printed orifices.  The only machining operations required on this part, after wire 
EDM removal from the build plate, were the addition of threads for the spark igniter and honing of the element LOX 
bores to reduce detrimental surface roughness effects on swirl momentum.  Multiple injector units were built and two 
were successfully hot-fire tested, as shown in Fig. 8. 
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Table 1. Additively manufactured injectors developed at NASA MSFC. 
Injector Program Year Propellants Material 
Elem. 
Type 
# of 
Elem. 
Dc 
(in) Pc (psia) 
Hot-
Fire? Ref. 
Nanolaunch 2012 
LOX 
/Propane 
Inco 625 
Swirl 
coax 
6 1.125 130 Y 21 
PC020B, C (1.2K) 2012 LOX/GH2 Inco 625 
Shear 
coax 
32 2.25 720 Y 27, 28  
PD114 (20K #1) 2013 LOX/GH2 Inco 625 
Swirl 
coax 
28 5.66 1250 Y 22, 24 
PE040 (20K #2) 2014 LOX/GH2 Inco 625 
Swirl 
coax 
40 5.66 1540 Y 23, 24 
PF057, PG040, PF086 
(35K AMDE) 
2015 LOX/GH2 Inco 625 
Swirl 
coax 
62 7.5 1400 Y 25 
PF037 (Methane 4K) 2016 LOX/GCH4 Inco 625 
Swirl 
coax 
40 6.6 175-335 N 26 
PH127 (MET1) 2017 LOX/GCH4 Inco 625 
Shear 
coax 
32 3 350 Y 29 
PG056 (LOX/ Methane 
Gas Generator) 
2017 LOX/GCH4 Inco 718 FOF 20 1.8 1200 Y 30 
CSTD ORPB 2018 LOX/RP-1 
Monel 
K-500 
Swirl 
coax 
7 3.5 3000 N - 
RS-25 Oxidizer Preburner 2018 LOX/GH2 Inco 625 
Shear 
coax 
45-120 7.43 
3000-
5700 
N - 
 
 
 
Figure 7. Various SLM Injectors fabricated and tested at MSFC. 
 
 
1
Methane 4K Injector
Printed manifolds and parametric feature 
Tested Sept 2015
35K AMDE Injector with Welded Manifolds 
First Tested Nov 2015
LOX/Methane Gas Generator Injector
Tested Summer 2017
100# LOX/Propane Nano-
launch Injector Built 2012
Tested Nov 2013
1.2K LOX/Hydrogen Injector 
First Tested June 2013
>7200 sec hotfire 20K LPS Subscale Injector Tested Aug 2013
(3) Subscale Injectors Tested
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Figure 8. Water Flow Test of Nanolaunch Injector (left); Hot Fire Test (right). 
 
To evaluate both the structural and performance capabilities of AM in liquid rocket injector applications, two early 
test programs were initiated at NASA MSFC to directly compare the operating characteristics of conventionally 
manufactured 20 Klbf LOX/H2 swirl coaxial element injectors to those of similarly designed SLM powder bed 
manufactured injectors.21,22,23 While some aspects of these AM designs required minor modifications to enable a 
successful build, the elements themselves were manufactured with the same critical dimensions as their conventionally 
manufactured counterparts, and then hot fire-tested in similarly sized combustion chambers to those used in earlier 
test programs. The AM process proved well-suited to injector fabrication, in some cases requiring only minor 
alterations to accommodate the new process. For example, in contrast to many conventional designs, the injector 
faceplates for these early builds were welded in place, rather than attached with threaded facenuts, due to the difficulty 
of machining threads into the element posts. Results of hot-fire testing showed characteristic exhaust velocity 
efficiencies (C*) for the two different manufacturing techniques to be within measurement error.22,23,24  
Based on lessons learned during these pathfinder injector AM programs, a follow-on AM swirl coaxial element 
LOX/H2 injector was developed for an MSFC in-house 35 Klbf engine technology development program focused on 
using as much AM technology as possible.25 The injector included an AM core section (containing the elements, inter-
propellant plate, fuel manifold annulus inner wall, and acoustic resonator cavities), LOX dome, and high frequency 
pressure transducer housings with integral GHe cooling circuits. The fuel manifold annulus was fabricated from a 
machined forging because it would not fit within the SLM build envelope. This injector also incorporated a novel 
LOX swirl inlet in which the flow passages were routed within the inter-propellant plate. This was done to simplify 
the design and represented a feature with AM that would not have been possible with traditional methods. Injector 
testing has been very successful to date, exhibiting stable combustion characteristics, excellent injector and chamber 
wall compatibility, and C* ~ 98-99%.24 Fig. 9 shows a water flow test of the AMDE injector and subsequent hot fire 
test. 
Injector development at MSFC has encompassed a range of element types (swirl coaxial, shear coaxial, impinging), 
propellant combinations (LOX/H2, LOX/CH4, LOX/C3H8), and thrust classes (100 lbf to 35K lbf) in an attempt to 
validate the use of AM in multiple applications.26 While early testing was focused on the development of swirl coaxial 
elements, primarily due to the availability of existing swirl coaxial injectors with hot-fire test data for comparison, 
and the ease with which additional complexity could be incorporated without adding cost or engineering design time, 
shear coaxial and impinging element type injectors have also been successfully built and tested. MSFC has employed 
a conventionally-built, heritage 1200 lbf shear coaxial element injector for years, often used as a workhorse unit to 
generate hot gas environments for combustion chamber development testing. In 2012, an AM version of this same 
hardware was built and later hot fire tested with demonstrated performance closely approaching that of the 
conventional design.27,28 These injectors have accumulated over 7000 seconds of hot-fire test duration.  A hot-fire test 
of a cluster of four engines is shown in Fig. 10.  
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Figure 9. Water Flow of the AMDE Injector LOX Circuit; Hot Fire Test of the AMDE Injector. 
 
 
Figure 10. Cluster of Four Thrusters with 1200 lbf Shear Coaxial Injectors. 
 
Because impinging element injector operation is affected by dimensional inaccuracies and stream misalignment, 
the ability to print these injectors successfully has proven more difficult than for those with coaxial elements. While 
one option is to print the majority of the injector, then final machine the impinging orifices, MSFC has built and tested 
a fully-AM impinging injector for use in a 22-Klbf LOX/CH4 gas generator application.29,30 This injector included 
printed element orifices in an FOF arrangement with a direct spark ignition system. Photographs of a water flow of 
the injector pattern and a hot-fire test are shown in Fig. 11. Testing demonstrated acceptable operation with good 
temperature uniformity, although measured performance was less than anticipated. An adjustment to element orifice 
size is expected to resolve the performance concern.  
Two AM injectors are currently in development at the NASA MSFC, listed as the final two entries in Table 1.  The 
first is to be used for an oxidizer-rich preburner in a 10-Klbf thrust liquid oxygen and RP-1 propellant oxidizer-rich 
staged combustion research and development program with the Air Force Research Laboratory. The second is part of 
a very early feasibility study to replace the oxidizer-pump preburner in the RS-25 engine. 
Development at the NASA MSFC has found that AM is well suited to injector fabrication, although heritage 
designs may need to be adjusted to accommodate limitations imposed by powder bed fabrication. Traditional injectors 
have employed geometries designed to be built by joining multiple parts created by subtractive-type machine tools. 
Such designs may not translate well to manufacture with AM methods, but perhaps they shouldn’t. Future AM 
injectors, perhaps based on heritage designs but perhaps not, can and will be found that produce similar results given 
some designer creativity. 
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Figure 11. Water-flow of FOF element injector for a LOX/CH4 Gas Generator (left); Hot-fire test (right). 
 
 
Additive Manufactured Combustion Chambers 
NASA MSFC has developed several additive manufactured channel-cooled combustion chambers from 2013 to 
present. Chambers have been constructed using the Selective Laser Melting (SLM) powder bed additive 
manufacturing (AM) technique, but incorporate bimetallic additive and hybrid techniques. The materials used for the 
chambers has varied from Inconel 718, Inconel 625, Monel K-500, GRCop-84, and C18150 metal alloys. The build 
techniques used to successfully manufacture combustion chambers using the SLM AM result in a rough as-built 
surface finish (compared to traditional machining) and off-nominal geometric features. The thrust chambers designs 
tested ranged from 200 to 1,400+ psia in a variety of propellants and mixture ratios, producing 1,000 to 35,000 lbf 
thrust.  
The NASA Low Cost Upper Stage Propulsion (LCUSP) project developed copper-alloy GRCop-84 (Copper-
Chrome-Niobium) using additive manufacturing, specifically SLM31. This NASA-led project has matured the process 
significantly and also made process parameters and characterization data available to industry to enable commercial 
supply chains. Several industry partners have continued to advance the GRCop-84 material in addition to exploring 
other copper-alloys such as C-18150, C-18200, C-18000 and Glidcop. 
GRCop-84 was developed at GRC as a non-heat treatable copper-alloy for reusable combustion chambers that 
increases strain and fatigue capabilities over traditional copper-alloys. GRCop-84 has been an ideal material suited 
for the SLM processing. Through a variety of complementary projects to the LCUSP program, NASA has designed, 
developed and tested combustion chambers using the SLM process and captured significant lessons learned32. 
NASA has completed a series of chambers developed for Liquid Oxygen (LOX)/Hydrogen and LOX/Methane and 
completed hot-fire testing of these various units accumulating over 100 starts and 6,000 seconds of test time. A 
summary table of combustion chambers fabricated using this process is provided in Table 2. 
From experience, the two main adjustments to the design process for AM SLM regenerative cooling chambers 
reside in accounting for the minimum feature size that can be reliably built using the AM SLM process and the resultant 
surface finish33. There are also complex geometric features that could not be previously manufactured including 
integral coolant channels that are not limited to traditional cutting tools such as slitting saws and end mills. 
The first actively cooled AM chamber fabricated at MSFC for a test program was a simple Inconel 625 spool 
section (designed for approximately 1000 lbf thrust applications).  It was tested at MSFC in 2013 with water cooling, 
and although it worked well, the resulting channels and surface finish produced a coolant pressure drop much higher 
than desired.  Yet, the AM fabrication process required a significantly shorter schedule than traditional techniques and 
eliminated the need for a separate coolant channel closeout process, so interest continued and a larger chamber 
component was pursued. 
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Table 2. Summary of Additive Combustion Chamber Hot-fire Testing. 
Chamber Component Description Propellants 
Additive 
Process  Material Starts 
 Hot-fire 
Time (sec) 
1,000 lbf SLM Chamber Demonstrator, PD061 LOX/GH2 SLM Inco 625 3 17 
4,000 lbf LOX-Methane Regen Thruster, PF037-1 LOX/LCH4 SLM Inco 718 5 16 
4,000 lbf LOX-Methane Regen Thruster, PF037-2 LOX/LCH4 SLM GRCop-84 3 11 
1.2K lbf Slip Jacket Liner Cyclic SLM Chamber, PG034 LOX/GH2 SLM GRCop-84 25 2365 
Methane Engine Thrust Assembly 4K (META4), PG055 LOX/LCH4 SLM GRCop-84 4 26 
Methane Engine Thruster for 1K lbf (MET1), PH127 LOX/LCH4 SLM GRCop-84 5 30 
1.2K Slip Liner for Channel Wall Nozzle, PH034 LOX/GH2 SLM GRCop-84 19 1805 
C-18150 Slip Jacket 1.2K Liner, PH171 LOX/GH2 SLM C-18150 10 1443 
Low Cost Upper Stage Propulsion 35K, PF086 LOX/GH2 SLM/DED 
GRCop-84 
/ Inco 625 12 147 
META4 4K lbf  #2, PH135 LOX/LCH4 SLM GRCop-84 17 141 
META4x4, PI051 [Ref 34] LOX/LCH4 SLM GRCop-84 9 116 
   TOTAL 112 6117 
 
A. Methane Engine SLM Thrust Chamber Development 
 
Using Inconel 625, a much larger (4000 lbf thrust) chamber throat section was created with AM, which allowed 
the design to incorporate pressure and temperature ports along the length of one coolant channel to gather critical data 
for thermal models. The hardware was successfully cooled, first with water, then later with liquid methane during 
hot-fire testing in 2015, as shown in Fig. 12. The test program primarily was used to gather heat load data for a specific 
LOX/methane injector. Since it performed so well, an identical unit was fabricated with AM using GRCop-84, as 
shown in Fig. 13. This throat section was successfully cooled with liquid methane during its testing in 2016 and further 
allowed thermal models to be developed to characterize two-phase flow, which occurred during the subcritical 
coolant’s phase change.  
 
 
Figure 12. LOX/Methane Hot-fire Testing on AM Inconel Chamber Throat Section (2015). 
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Figure 13. LOX/Methane Test Assembly with on AM GRCop-84 Throat Section. 
 
Using the test data from the AM Inconel and GRCop-84 throat section chambers, a full-length, regeneratively 
cooled chamber was designed and fabricated for META4 – Methane Engine Thrust Assembly for 4 Klbf, which was 
developed to provide new technology for LOX/methane in-space engine applications. Due to the required length of 
the design, it had to be fabricated in two sections with a joint in its mid-section. In the first META4 chamber unit, this 
mid-section joint was welded together (in a manner similar to the chamber developed for LCUSP), along with a split-
ring manifold that allowed the coolant from the throat section to cross-over into the chamber’s barrel section. Coolant 
flow continued in the barrel section channels, providing gaseous methane directly to the injector. Fabricating the 
META4 chamber with AM also allowed inclusion of critical flow features not possible with traditional manufacturing.  
This first unit performed very well in hot-fire testing in 2017. The chamber on the test stand and during a hot-fire 
test is shown in Fig. 12. High mixture ratio conditions, along with intentional tests to reduce the chamber coolant flow 
rate, confirmed the high thermal margin available with GRCop-84. Also, the channel restrictions appeared to prevent 
any flow oscillations from occurring on the fuel side of the system.   
 
  
Figure 14. Hot-fire Testing on META4 #1 (2-piece full length GRCop-84). 
 
In META4’s second chamber design, the number of welds in the assembly was reduced by replacing the welded 
mid-section joint with a bolted/sealed joint.  Design modifications eliminated all but two welds in the assembly.  The 
new joint also made the hardware easier to fabricate with AM and reduced the required post-processing machining.  
When META4 #2 was tested in 2018, it performed very well, with high performance and stable flow conditions.  
Active throttling was also performed and flow on the fuel side of the system remained very stable.  The first and 
second META4 LOX/CH4 units can be seen side by side in Fig. 15, and during throttled testing in Fig. 16. 
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Figure 15. Comparison of META4 #1 and #2 Chambers. 
 
 
Figure 16. Active Throttling Successfully Demonstrated on META4 #2. 
 
META4 chamber #3’s design is exactly the same design as #2, and is planned for hot-fire testing in Summer 2018.  
It’s performance is expected to be the same as unit #2.  It’s being used to evaluate the operation of compact engine 
valves for a potential lander engine system. 
The design for the META4 chamber was scaled down in size to create META4X4, which offers the same thrust 
level but in a smaller package.  Specifically, the chamber diameter was reduced by 30% offering a chamber size that’s 
more appropriate for 4000 lbf  thrust.  The design features for META4X4 remained similar, with local channel features 
to maintain stable fuel flow and a bolted/sealed mid-section joint.  This chamber was also successfully hot-fire tested 
in 2018 and provided high performance, along with stable flow, even during active throttling shown in Fig. 17. 
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Figure 17. Hot-Fire Testing on META4X4. 
 
The META4 design was further scaled down in size to create the Methane Engine Thruster for 1000 lbf (MET1).  
MET1 can be used for smaller in-space missions, or it can be clustered together to provide multiples of 1K lbf thrust.  
Because of its smaller size, the full length of the chamber body could be created by AM – no mid-section joint required.  
Only one weld was required to attach the AM inlet manifold. Both the body and the inlet manifold were fabricated 
with GRCop-84. The manifold was printed onto the chamber body as well, but making the manifold separate was 
found to allow easier access to the coolant channels on the body to remove powder and verify acceptable flow.  
Channel features similar to META4 and META4X4 were included in MET1 to prevent unstable flow.   
The first MET1 chamber was successfully hot-fire tested in 2017. Its coolant flow remained stable, but the fuel 
did not heat up as much as desired, so the mating injector did not perform as well as expected. To increase the chamber 
heat load, a modified MET1 chamber is currently being printed with a scalloped hot wall. Compared to the smooth 
hot wall surface on all previous AM GRCop-84 chambers, this hot wall creates more heated surface area in the 
chamber for the regenerative cooling to pick up more heat. The AM process made changing the surface profile of the 
liner simple, so the design change and fabrication was completed rapidly. Hot-fire testing of this new unit will be 
completed in 2018 to confirm the results. Additional versions are also being fabricated. 
 
 
Figure 18. Hot-Fire Testing on Original GRCop-84 MET1 (1K-lbf thrust). 
 
While META4, META4X4, and MET1 have been developed with funding from LOX/methane engine programs, 
their design features could be easily modified to produce components for LOX/hydrogen systems. Also, while design 
features have been scaled from META4 to lower thrust levels, they can also be scaled up to produce components 
applicable to higher thrust levels. Several LOX/methane chamber iterations completed hot-fire testing, and 
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improvements in surface finish during the SLM process demonstrated 60% less pressure drop than predecessor SLM 
chambers using two-phase subcritical liquid methane cooling.  
 
B. Workhorse SLM Chamber Development 
 
NASA completed a series of SLM workhorse chamber liners used in several component development programs. 
A total of three (3) chambers were tested that included two manufactured from GRCop-84 and one from C-18150. 
The two GRCop-84 chamber liners were fabricated on different machines with different build parameters. The 
objective of these chamber liners was to provide a simplified test bed to allow liners to be rapidly changed to 
demonstrate various materials as SLM is being evolved and other components such as regen nozzles and nozzle 
extensions were being developed. The initial chamber developed as part of this configuration was GRCop-84 and 
designed for water-cooling and LOX/GH2 propellants. This is considered a 1,200-1,500 lbf workhorse chamber, based 
on the heritage design used in PC020C test series and tested with Carbon-Carbon nozzle extensions35,36. The chamber 
assembly is shown in Fig. 19. 
 
 
Figure 19. 1.2K lbf Thruster with Additively-Manufactured GRCop-84 Liner and C-C Nozzle Extension. 
This assembly allowed for easy change-outs of the chamber liner, if necessary. The liner was water cooled and a 
series of O-rings were used at the forward and aft end to seal the liner into the housing. A retaining ring on the aft end 
held the liner in place. The first liner was fabricated on MSFC’s Concept Laser M2 AM SLM machine and fully 
closed-out providing inlet and outlets for each of the channels.  
The pressure drop on the initial chamber liner was higher than predicted during this testing and was attributed to 
elevated surface roughness of the cooling channels from the AM SLM process. The AM GRCop-84 liner remained in 
excellent condition throughout this test program, however. It suffered no observable erosion anywhere in its hot wall 
surface. Testing accumulated 2365 seconds of hot-fire time and 25 starts on this material37. The condition of the 
chamber wall at the conclusion of this test program is shown in Fig. 20. 
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Figure 20. 3D Printed GRCop-84 Combustion Chamber liner with 2365 seconds accumulated. 
 
 A second liner, identical in configuration, was fabricated at a commercial vendor, ASRC Federal Astronautics 
(AFA) in Huntsville, AL for a follow-on test program. The liner fabricated by AFA had approximately 50% reduction 
in surface roughness indicated by profilometer and optical measurements, which resulted in a >20% reduction in 
coolant pressure drop with identical channel configuration using water cooling. The liner remained in excellent 
condition with no visible erosion. In two tests, an odd signature in the plume during the startup transient was observed 
in the video, but no erosion was noted. This was not present in the other test during startup or seen in previous tests. 
Although there were various color signatures, there was some tint of green. This could have been minor amounts of 
residual powder from the ID surface loosening or superficial erosion that was not detected from visual inspections. 
This liner accumulated 19 starts and 1,805 seconds38. Destructive evaluation of liners is now being conducted to fully 
characterize the as-built condition. 
 The third liner was fabricated using C-18150 (Copper-Chrome-Zirconium) and completed all necessary solution 
and aging heat treatments following HIP operations, prior to testing. The C-18150 material was attractive due to 
reduced powder cost compared to the GRCop-84 at the time of this development program. The C-18150 liner was 
fabricated at Moog Additive Manufacturing (East Aurora, NY), formally Linear AMS (Livonia, MI), and was tested 
to compare its thermal performance with the GRCop-84 units39.  This liner had the same dimensions and design as the 
prior GRCop-84 liners. There was no erosion or oxidation observed and the liner remained in excellent condition even 
with aggressive wall temperatures. The C-18150 liner accumulated a total of 1443 seconds and 10 starts. The C-18150 
and GRCop-84 liners are shown in Figure 21. 
 
 
Figure 21. GRCop-84 Liners post-SLM (Left) and C-18150 Liners Post-SLM and Heat  
Treatment (Right), 2nd from left not grit blasted. 
 
All 1.2 Klbf workhorse liners were tested in LOX/GH2 and were water-cooled. Testing demonstrated that the SLM 
manufacturing process for copper-alloys GRCop-84 and C-18150 is feasible for chamber liners with integral channels. 
The objective of these liner tests was to complete cyclic testing on the material and demonstrate the SLM lifecycle. 
The liners were successfully tested and did not show any indications of erosion even with wall temperatures well 
above 1000 ˚F.  Pictures from hot-fire testing of these liners is shown in Fig. 22.  
 
Forward End MCC Aft End MCC
        54th AIAA/SAE/ASEE Joint Propulsion Conference 2018   (AIAA-2018-4625) 
 
 
19 
American Institute of Aeronautics and Astronautics 
 
 
  
Figure 22. Hot-fire test of GRCop-84 chamber (Left) and, Hot-fire test of C-18150 Chamber Liner with 
OATK Carbon-Carbon Extension (Right). 
C. Bimetallic Additively Manufactured Combustion Chambers 
 
NASA has completed additively manufactured chamber development using bimetallic processes. The Low Cost 
Upper Stage-Class Propulsion (LCUSP) Project was a 4-year project within the Game Changing Development 
Program Office of the NASA Space Technology Mission Directorate to enable this technology. It was a NASA multi-
center project including MSFC, GRC, and Langley Research Center (LaRC). LCUSP developed AM technologies 
specific to regeneratively cooled bimetallic chambers for LOX/LH2 systems. Nominal thrust of 35,000 lbf was 
targeted.   
Although AM was currently being used for other industries, at the time of initiation of LCUSP, very few rocket 
specific materials and applications were widely available. The limited amount of thrust chamber materials and 
processes for thrust chamber assemblies left room for development for NASA’s particular applications. Under 
LCUSP, processes for SLM manufacture of the GRCop-84 copper-alloy, and EBF3 of Inconel 625 were developed 
and utilized to fabricate a full scale bimetallic additive manufactured test article that was successfully tested 
demonstrating the technologies. Additionally, materials characterization was performed on these additively 
manufactured alloys and the bimetallic joint interfaces. This project was actually the precursor to the previous GRCop-
84 chambers described earlier. 
One challenge for SLM technology in this application was that the build height of the SLM machines utilized in 
LCUSP was not large enough to build the entire chamber in one piece. A two-piece chamber with an electron beam  
(EB) welded joint and a mid-chamber coolant manifold was incorporated. Coolant entered the aft manifold and flowed 
through coolant passages. The coolant then flowed through into the mid-chamber manifold where the two halves were 
joined, and then back into the coolant passages in the cylindrical section of the chamber and then into the coolant 
outlet manifold at the head end of the chamber. Fig. 23 shows the completed unit installed in Test Stand 116 at MSFC. 
A general process flow was described in previous papers and test reports40,41. 
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Figure 23. LCUSP Unit 3 Installed in the MSFC Test Stand 116. 
 
The early risks in meeting the requirements centered on the development of the powder SLM process. Subsequent 
risks were the effects of the typical SLM surface roughness on the coolant side heat transfer coefficient, and the 
printability and powder removal of features in the size range required for the design.   
Once the desired conditions were set, the surface roughness effects were evaluated. A typical roughness based on 
measurements during process development was utilized and the planned test conditions evaluated. As the conditions 
were evaluated, the results indicated that for a hydrogen-cooled chamber in this thrust class, the Reynolds number in 
a range such that some roughness was beneficial for heat transfer – i.e., adding more capability to remove heat than 
lost in pressure drop. As Reynolds number and roughness continued to increase, however, pressure loss increases 
without much benefit on heat transfer coefficient. The LCUSP channels were sized such that the pressure drop was 
expected to be in line with the requirements for a traditionally manufactured thrust chamber by adjusting channels and 
later confirmed with hot-fire testing. The measured delta P was only 6% lower than the as-designed delta P.  In LCUSP, 
since it was fabricated with AM, the transitions between the two widths were tapered from one width to the other 
linearly over a short span. 
Once the process was developed and as the initial design was underway, the team became aware of historical 
lessons learned from SLM fabrication. Therefore, early builds consisted of wedges of the more complex geometries 
that would need to be printed. These wedges demonstrated that features were printable before the team committed to 
full builds of chamber halves. Additional trial pieces were also printed to characterize the coolant passage feature sizes 
that would result from a certain model geometry.   
As SLM parts are typically printed in a full bed of powder, the powder must be removed from internal passages 
after the build completes.  While this was considered a risk early on, because of the two-piece design of the LCUSP 
chamber, powder clearing was accomplished very quickly. Water flow testing was performed to visually confirm that 
all channels were cleared by the gas flow and any powder removal could be completed before continued operations.  
Some designs previously described included SLM printed manifolds, and powder removal in these cases was more 
difficult.   
Structured light scanning was used as the parts flowed through the entire processes. Scans later in the process flow 
demonstrated how the liner I.D. moved as further processes (HIP and EBF3) were completed. HIP of the SLM liners 
resulted in nearly no movement, while the EBF3 process had two interesting results. The inner radius of the liner 
shrank a noticeable amount, and the exit diameter of the throat spool expanded outward. Both results indicated that 
significant stress was accumulated in the part through EBF3 processing. The throat contraction had little effect on the 
test objectives of the LCUSP demonstrator parts and could be accommodated in future units. The aft end movement 
was more concerning from an interface view and from the manifold failures discussed below. This movement was 
mitigated in later builds as the process flow was changed to reduce the amount of Inconel deposited to the part in the 
throat section and at the manifolds by switching to machined forged close-outs for the manifolds. 
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As the required chamber length exceeded the build box dimensions of the SLM machine utilized for fabrication of 
these parts, a method of joining the two chamber halves had to be developed. An Electron Beam (EB) weld was 
selected, as the parts would be in LaRC’s EBF3 machine for deposition already. The LaRC developed process 
parameters for the EB weld of SLM GRCop-84, and demonstrated them on SLM trial rings. This also resulted in 
process efficiencies as the parts were then already on the mandrel and ready for the next phase, Inconel jacket 
deposition, as soon as the EB beam weld was complete at the halves,. Following the EB welding, the units completed 
EBF3 deposition as seen in Fig. 24.   
 
 
Figure 24. Development LCUSP Unit Between EBF3 Deposition Steps. 
On the first development unit, the forward end successfully bonded on both sides of the manifold joint, but due to 
complications in aligning the EBF3 head to the chamber end contour, the aft end EBF3 deposition did not penetrate 
into the liner. Based on this experience, process changes to realign the head to the parts were made for the second 
development unit and it was processed. Unfortunately, after the Post EBF3 HIP cycle and after the parts were shipped 
to MSFC for inspection and subsequent transfer to the machining vendor, the aft-most and forward-most bond joints 
were found to have both failed. In response, the team developed a fabrication plan that included new copper builds 
and EBF3 deposition steps. Additional SLM development units were completed and demonstrated a successful 
process. A shortened unit and full-length unit (Unit 2.2 and Unit 3, respectively) were fully fabricated and both were 
successfully tested.   
A summary of the cost and manufacturing time is shown in Fig. 25. The cost and schedule of fabrication of an 
identical scale traditional chamber manufactured utilizing electro-deposited Nickel to close the machined coolant 
passages is shown along with the timeline for the full scale LCUSP chamber. While AM manifolds were originally 
planned, they were not utilized on the full unit. However, even with conventionally machined manifolds, LCUSP still 
offers significant savings of >50% in schedule and >25% in cost. Further cost and schedule savings could be achieved 
in the future since development work has been completed and the process has become more mature. 
        54th AIAA/SAE/ASEE Joint Propulsion Conference 2018   (AIAA-2018-4625) 
 
 
22 
American Institute of Aeronautics and Astronautics 
 
 
 
Figure 25. Comparison of Schedule and Cost of Chamber Options. 
All LCUSP development hot-fire testing was conducted at the “40K” Position on Test Stand 116 in the East Test 
Area at the NASA MSFC.  This position supplied cryogenic oxygen and conditioned hydrogen (a controllable mixture 
of liquid and gaseous hydrogen) in pressure-fed configurations from high pressure tanks.  Flow rates for all propellants 
and chamber coolant to the test article were controlled with cavitating venturis in the LOX side and sonic venturis in 
the fuel side. Shut-off valves downstream of the venturis provided for initiating and terminating flows to the test 
article. The existing AMDE SLM injector, described earlier and shown in Figs. 7 and 9, was used to deliver propellants 
to the chamber in this program. This injector was also used on other SLM subscale injector tests conducted at Test 
Stand 116 at MSFC, as also previously described. An existing Compact Augmented Spark Igniter (ASI) was used in 
the test configuration. 
The LCUSP test program was conducted at Test Stand 116 from October 2017 through March 2018. Fig. 26 
provides an image of one of the hot-fire tests in this program. Both the full length chamber (Unit 3) and shortened 
chamber (Unit 2.2) were tested in the program. The copper-Inconel joint performed well, indicated by the successful 
hot-fire test campaign including the cryogenic shock during startup. Unit 3.0 had some erosion in the coolant channels 
due to blockage caused by the manufacturing process. This blockage was removed, and Unit 3.0 successfully tested 
again after the repairs. Ten mainstage tests were conducted at varying power levels for a total hot-fire time of 147 
seconds combined between the two units. A graphic of the LCUSP TCA assembly and hot-fire test picture is provided 
in Fig. 26 and Fig. 27.  
The LCUSP hot fire test program completed all project hot-fire testing milestones and concluded in March 2018. 
Testing demonstrated the key manufacturing technologies in a relevant environment, taking the additively 
manufactured LCUSP chamber and the one piece additively manufactured cooled nozzle to 100% of design 
conditions. Testing provided excellent data on articles manufactured with these technologies and even successfully 
demonstrated a chamber repair made after blocked cooling passages were discovered after initial testing. LCUSP has 
transferred the additive manufacturing process using GRCop-84 developed at MSFC and the materials property data 
collected by GRC to industry for use for government and commercial space development programs.   
 
 
Figure 26. Hot-fire Test TCA Configuration with LCUSP Unit 3, INFCR, and 
Carbon-Carbon Nozzle Extension (Left) and TCA assembly during mainstage test (Right). 
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Figure 27. 100% Powerlevel of Short Unit with Carbon-Carbon Nozzle Extension. 
[Courtesy of David Olive MSFC/ET10] 
 
Additive Manufacturing for Channel-Cooled Nozzles 
NASA has been investigating various additive manufacturing methods for fabrication of liquid rocket engine 
channel wall nozzles to further reduce cost and schedule. The methods being evaluated are targeting increased scale 
required for current NASA and commercial space programs, well beyond SLM techniques. Channel-cooled,or 
regeneratively-cooled nozzles as part of an engine system, present a unique challenge for manufacturing due to the 
scale and complexity required at these scales. To provide perspective of the scale need, a cartoon comparison shows 
the relative scale of SLM build boxes to current engines in Fig. 28.  
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Figure 28. Scale of SLM compared to nozzle requirements demonstrating need  
for other additive techniques42. 
 
Several additive manufacturing methods are being investigated for forming the inner liner, producing the coolant 
channels, performing closeout of the coolant channels, and fabrication of the manifolds and combinations of channels 
and manifolds. MSFC has completed initial process development and feasibility subscale hot-fire testing of a series 
of these advanced fabrication channel wall nozzle technologies to gather performance data in a relevant environment. 
These fabrication techniques included Laser Wire Direct Closeout (LWDC), arc-based wire deposition, blown powder 
deposition fabrication, and selective laser melting (at the maximum scale). A summary of the nozzles that completed 
hot-fire testing is provided in Table 3. 
 
Table 3. Summary of Additive Channel-Cooled Nozzle Hot-fire Testing. 
Nozzle Component Description Propellants 
Additive 
Process  Material Starts 
 Hot-fire 
Time (sec) 
1,200 lbf LWDC Regen Nozzle, PH034 LOX/GH2 LWDC SS347 4 160 
1,400 lbf LWDC Regen Nozzle, Additive Liner, PH034 LOX/GH2 LWDC Inco 625 9 880 
Integrated Nozzle Film Coolant Ring (INFCR), PF086 LOX/GH2 SLM Inco 625 12 147 
1,200 lbf DED Regen Nozzle, PH034 LOX/GH2 DED Inco 625 1 15 
800 lbf Radiatively-cooled Nozzle, PD020C LOX/GH2 SLM Inco 718 1 30 
   TOTAL 23 1232 
 
 One of the early SLM nozzles tested in 2013 was a radiatively-cooled Inconel 718. Early development of the SLM 
process designed for and fabricated thicker walls than desired to make a radiation-cool feasible in the test environment. 
This was fabricated at MSFC with the Concept Laser M2 and was machined to a final wall thickness. While the 
technical risk of testing was low, this nozzle still provided data in a relevant environment for SLM additive 
manufacturing approaches.  
 Recent testing was completed on a large scale integrated nozzle film coolant ring (INFCR) using SLM under the 
LCUSP project previously described43. The INFCR is an additively manufactured assembly that incorporated a 
channel-cooled nozzle section and a separate cooling circuit for film cooling of a Carbon-Carbon nozzle extension 
that provided a full thrust chamber assembly. The gaseous hydrogen (GH2) cooled portion included an integral inlet 
and outlet manifold that provide cooling to the channels and a separate inlet manifold that feeds individual film coolant 
holes for the C-C extension. The entire assembly was designed to maximize the current size limitations for SLM at 
15.7” (400mm) diameter. The entire assembly was additively manufactured at a commercial vendor using Inconel 625 
90” 46”
Nozzle Exit Dia.
70” 56”
SSME/RS-25
Engine
J-2X, Regen Only RD-180RL-10A-4
SLM Build 
Boxes
10x10x10 15.5x24x19
(inches)
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on an EOS M400 machine. Additive manufacturing of the INFCR provided a compact design with complex integrated 
manifold and feed passages along with common internal walls (low pressure differential across) to minimize weight. 
The INFCR during fabrication is shown in Fig 29. 
 
 
Figure 29. INFCR during SLM build (Left) and Post-build with witness specimens and wedges. 
 
The hotwall boundary conditions were driven by the chamber pressure and mixture ratio for the LCUSP program. 
These conditions provided adequate cooling to the nozzle, but also pushed material temperature limitations to help 
evaluate the technology for use in liquid rocket engine applications. The INFCR completed final design and was 
fabricated at Atlantic Precision, Inc (API) in Port St. Lucie, FL. Due to the complexity of the coolant channels and 
limited number and small area of inlets and outlets, a series of iterations were completed that included Computer 
Tomography (CT) scanning and powder removal techniques. Following powder removal, the INFCR completed heat 
treatments and final machining of interfaces. The hotwall was also polished to reduce the as-built surface finish. The 
INFCR installed on the test stand and during hot-fire testing is shown in Fig. 30. 
 
 
Figure 30. (Left) INFCR Installed on the Test Stand 116 and (Right) Mainstage Test with INFCR. 
 
With the understanding that the SLM technology was very limited in scale, including use of a multi-piece SLM 
welded-panel nozzle, NASA is developing new additive manufacturing techniques to help solve the scale issues. The 
first technology is the LWDC closeout techniques as previously described. The LWDC is a DED-based technology 
and provides a large build volume using open-air localized purge robotic systems.  
A series of nozzles were manufactured using this technique and hot-fire tested, along with nozzles manufactured 
with other additive techniques. The first nozzle used wrought stainless for the liner and the LWDC technique for 
closeout of the coolant channels. The second nozzle used two different additive techniques, the DED wire arc-
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deposition to form the liner and the LWDC technique to close out the coolant channels. The arc-deposition MDDM 
process demonstrated a substantial schedule savings to provide the preform liner using Inconel 625. The LWDC 
technique successfully closed out the channels and formed the structural jacket in place with post-processing that only 
included machining for the manifolds and final machining. Figure 31 shows these techniques as they are integrated 
into a hot-fire test nozzle unit.   
 
Figure 31. Arc-based additive deposition and Laser Wire Direct Closeout (LWDC) integrated  
into channel wall nozzle for hot-fire. 
 
Hot-fire testing was completed on two different LWDC-closeout nozzle units in 2017. The units were fabricated 
from Stainless 347 (SS347) and Inconel 625 with a monolithic closeout. The LWDC process was developed for each 
of the alloys and met all inspection requirements and proof testing. The nozzles and subsequent closeout technique 
performed well during hot-fire cyclic testing and no anomalies were noted44. There was minor discoloration of the 
nozzles at the forward end confirming the elevated temperatures, as predicted. The SS347 nozzle achieved 160 seconds 
and 4 starts in LOX/GH2 at mixture ratios up to 6.06. The Inconel 625 LWDC nozzle accumulated 880 seconds and 
9 starts with LOX/GH2 mixture ratios up to 6.7. The nozzles were cooled with water for initial testing and pressure 
drops using this new fabrication technique met all predictions. The SS347 LWDC nozzle during hot-fire testing is 
shown in Fig. 32. 
 
 
Figure 32. Mainstage Hot-fire of Nozzle #1, LWDC SS347. 
 
Liner Formed using Arc-
Deposition Additive
Laser Wire Direct Closeout
        54th AIAA/SAE/ASEE Joint Propulsion Conference 2018   (AIAA-2018-4625) 
 
 
27 
American Institute of Aeronautics and Astronautics 
 
 
A directed energy deposition blown powder nozzle completed a feasibility hot-fire test in late 2017. This nozzle 
was fabricated with integral coolant channels from Inconel 625. The manifolds were machined from forging and 
welded. The nozzle completed one test and accumulated 15 seconds and is shown  in Fig. 33. The pressure drop from 
a nozzle with this fabrication technique was 50% of that for the LWDC technique for similar flow rates, primarily 
driven by the geometry of the inlets and outlets to the channels. This nozzle provided a significant simplification in 
the integrated liner and channel forming, which is fabricated all in the same step. The only major assembly step was 
to weld on the manifolds and complete machining. NASA is currently working to advance this technology under a 
program called Rapid Analysis and Manufacturing Propulsion Technology (RAMPT). This program will fully develop 
the DED blown powder deposition process for regeneratively cooled nozzles and the scale up of this process45.  
 
 
Figure 33. (Left) DED Blown Powder Nozzle and (Right) DED Nozzle during feasibility hot-fire test. 
 
Additively Manufactured Augmented Spark Igniters 
 
AM for the previous components described has been focused on development and initial feasibility for a variety 
of programs. AM of Augmented Spark Igniters (ASI) has been targeted as a potential upgrade for the RS-25 engine. 
The RS-25 engine, formerly known as the Space Shuttle Main Engine, is a liquid rocket engine that serves as the core 
stage engine for NASA’s future heavy-lift, human-rated Space Launch System (SLS). The RS-25 engine has three 
combustion chambers – a Main Combustion Chamber (MCC), an Oxygen Preburner, and a Fuel Preburner, each of 
which requires an ASI for ignition. The ASI is composed of a copper alloy inner body that, in the past, has been brazed 
inside a nickel alloy outer body. The copper alloy is needed for high thermal conductivity, while the nickel alloy is 
required for structural support. With four RS-25 engines on the SLS vehicle, a dozen ASI units are required for each 
flight of the SLS. Alternative, less expensive methods to fabricate ASI units are being explored for future lower-cost 
block upgrades of the RS-25 engine. Two different AM technologies have been investigated, and ASI prototypes have 
been built and tested at MSFC. These additive fabrication approaches include SLM and the hybrid DED/CNC 
technology. A summary of all AM ASI units that have been hot-fire tested is provided in Table 4. 
 
Table 4. Summary of Additive ASI Hot-fire Testing. 
ASI Description Propellants 
Additive 
Process Material Starts 
Regen-cooled ASI, AR-1 LOX/LH2 SLM Inco 625 11 
Regen-cooled ASI, AM-3 LOX/LH2 SLM Inco 625 16 
Baseline ASI, AR-B-1 LOX/LH2 SLM Inco 625 15 
Baseline ASI, AR-B-2 LOX/LH2 SLM Inco 625 21 
Regen-cooled ASI, API-1 LOX/LH2 SLM Inco 625 13 
Hybrid, Bi-metallic ASI LOX/LH2 Hybrid Inco 625 / C18150 33 
   TOTAL 109 
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The first ASI prototype made with AM technology used SLM. Because the SLM technique would not allow for a 
bi-metallic design, the ASI internal flow path was modified to include a regeneratively cooled circuit to compensate, 
at least in part, for the absence of the copper alloy in the hottest region of the igniter chamber dome. Seventy-six low-
pressure hot-fire tests, some with test durations as long as 2 minutes, were conducted with five different ASI units.  A 
photograph of a regeneratively cooled SLM ASI, along with test photos, is shown in Fig. 34.  At the low pressures 
that were tested, no issues were identified with the design, but low cycle fatigue did not meet safety margins to fully 
implement this approach.   
 
 
 
 
 
Figure 34. Clockwise from upper right-hand photo: 1) regen-cooled SLM ASI, 
2) water flow testing of ASI, and 3) hot-fire testing of ASI. 
 
For a SLM design to be successful, either the ASI mixture ratio would need to be lowered and/or some form of 
direct cooling of the chamber dome would need to be added. Either option would introduce further departures from 
the heritage hardware, which would increase the development costs and offset the potential cost-savings. The focus, 
therefore, pivoted to a different AM technology – hybrid manufacturing, which combines both additive and subtractive 
manufacturing by merging DED with multi-axis Computer Numerical Control (CNC) machining. 
Hybrid DED/CNC manufacturing machines, unlike SLM, are not restricted to a single build direction, and they 
offer the advantage of smooth, machined finishes in locations that might not be possible with SLM. The technology 
is also scalable, allowing for larger parts to be built. The primary benefit, however, of using hybrid DED/CNC for the 
ASI is that the hybrid manufacturing technique is not limited to a single metal. Hybrid manufacturing allows the flight-
proven heritage bi-metallic aspect of the ASI to be maintained. 
Two full bi-metallic ASI prototypes were designed and built, and later hot-fire tested as part of a collaborative 
effort between NASA MSFC, DMG MORI, and University of Alabama in Huntsville (UAH)46. The ASI builds were 
accomplished on a DMG MORI LT4300 3D machine, which is a hybrid DED/CNC machine. The LT4300 3D is a 
standard 9-axis mill-turn CNC machining platform modified to include a DED tool coupled to the machine’s milling 
spindle.  Figure 35 shows some photos of an ASI as it was being built in an LT4300 3D machine. The particular 
LT4300 used in this application was equipped with a 10 kW diode laser with a 4 mm circular spot size. The multi-
orifice AM tool was used for deposition.   
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Figure 35. Photos taken during the build process of the prototype ASI. 
 
Photos of two completed ASI builds are shown in Fig. 36. The ASI on the left is a cross section of the first full 
build of the ASI in which, for leak-testing purposes, the fuel orifices were omitted, and the ASI on the right is the final 
hot-fire version that includes the fuel orifices in the internal geometry. The multi-axis capability of hybrid 
manufacturing made it a simple matter to incorporate the ASI torch tube and a large diameter mounting flange 
resembling the RS-25 liquid oxygen pre-burner’s interpropellant plate into the design. 
 
  
Figure 36. Bi-metallic prototype of the RS-25 ASI, built using hybrid manufacturing.  (Left) A cross 
section of the first full build of the ASI with no fuel orifices.  (Right) the final hot-fire version  
that included fuel orifices. 
 
Several samples of the bi-metallic interface from an initial “head-end-only” build (not shown in Fig. 36) were 
sectioned and polished so the interfacial region could be studied. Porosity, which can be seen in the microscope images 
        54th AIAA/SAE/ASEE Joint Propulsion Conference 2018   (AIAA-2018-4625) 
 
 
30 
American Institute of Aeronautics and Astronautics 
 
 
around the interface region and extending into the Inconel 625, averaged between 50-90 microns in diameter with 
some pores being much smaller. The suspected causes for the porosity were entrapped gases either inside the powder 
feedstock or resulting vaporization of alloying elements during the deposition. EDS, SEM and microscope images 
showed interdiffusion between the two alloys, as can be observed in Fig. 37. 
 
 
 
Figure 37. Optical microscopy images of bond area. 
 
After hydrostatic pressure proof testing and helium leak testing were conducted, the second and final build of the 
igniter was installed in the test cell facility at NASA MSFC for low-pressure, hot-fire component testing to simulate 
the tank-head operation of the igniter during engine start-up. A total of 33 low pressure, short duration hot-fire ignition 
tests were conducted. All tests resulted in successful ignition within the first 60 ms of both propellants arriving in the 
igniter combustion chamber. A typical igniter exhaust flame is shown in Fig. 38. Because LOX/LH2 combustion 
produces very little light in the visible spectrum, an infrared camera was used to view the flame.  
 
 
Figure 38. Infrared image of igniter exhaust flame. 
 
While the bi-metallic ASI performed satisfactorily in the low-pressure hot-fire tests, several areas for improvement 
were identified for the initial builds and later corrected in further development. These areas are related to porosity, 
oxidation, close-out volumes, machine swarf, and post-build heat treatment. 
Torch flame 
ASI 
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This development and study demonstrated the fabrication of an igniter through DED/CNC hybrid manufacturing 
for the ASI. The prototype ASI, a bi-metallic liquid rocket engine component made of copper and nickel alloys, was 
made as a single build, in a matter of days, as opposed to the weeks or months it normally has taken to build ASI units 
with traditional machining and brazing processes. Hydrostatic testing confirmed the structural integrity of the part, 
while examination of the 1240-1400 micron interfacial region showed a complete diffusional bond between the two 
alloys. Numerous low-pressure, hot-fire tests of the component demonstrated extremely fast and consistent ignition, 
like the heritage ASI upon which the current design is based. While more work is needed to optimize the DED/CNC 
process for the bi-metallic ASI, initial results for hybrid manufacturing of this LRE component are very encouraging 
and open the possibility for producing even larger, more complex bi-metallic engine components with advanced 
manufacturing technology.   
Conclusions 
 
Over the past 8 years, the NASA MSFC has designed, developed and hot-fire tested numerous combustion devices 
components, including injectors, combustion chambers, channel-wall cooled nozzles, and augmented spark igniters, 
using additive manufacturing (AM) techniques. Component level and integrated system level testing in a variety of 
propellants has been conducted and performance derived from these tests. The AM technologies, specifically Selective 
Laser Melting (SLM) and Direct Energy Deposition (DED), have been found to be readily applicable for such 
components. Advantages of additively manufacturing these components include reduced component recurring cost, 
decreased manufacturing schedule, and the ability to incorporate geometric features for performance improvements 
that were not previously possible. However, additive manufacturing is not necessarily the best process for every 
component application, and should be traded among other fabrication techniques. The life cycle cost of additive 
manufacturing should also be correctly evaluated to include nonrecurring costs such as the specific detailed design for 
AM, SLM and DED process development, post-processing treatments, and potentially additional materials 
characterization and component and system testing to finally realize the full cost benefits. 
MSFC has completed development and testing of several injectors using SLM and determined that additive 
manufacturing is well suited to injector fabrication. AM offers the opportunity to create complex internal passages 
and cavities, although a thorough understand of the design application is critical to make full use of the fabrication 
technology. Multiple injectors in several propellant combinations have demonstrated combustion efficiencies 
essentially the same as those of traditionally manufactured injectors. The material preferences for injectors include 
the superalloy family of Inconel 625, 718, and Monel K-500. MSFC has completed several injector hot-fire test 
programs and accumulated thousands of seconds of time, including a subscale injector with over 7,200 seconds.  
All combustion chambers fabricated using the SLM process for Inconel 718, GRCOp-84, and C-18150 have 
successfully completed hot-fire testing in a variety of propellants. Total time accumulated on these chambers is over 
6,100 seconds and 112 starts. MSFC continues to hot fire new designs, so time in hot fire continues to accumulate. 
Additional research is being conducted to optimize the design and build parameters and feature characteristics 
affecting performance such as the surface roughness. Current developments at MSFC have shown substantial 
reduction in pressure drop with reduction in surface finish.  
The SLM GRCop-84 has been demonstrated as a feasible replacement liner material for combustion chambers, 
and has become the preferred option moving forward with various chamber development programs. A substantial cost 
and schedule savings has been demonstrated using the SLM fabrication technique, particularly with GRCop-84. New 
design concepts have also been introduced that were not previously possible and iterative design and test programs 
being completed than previously thought possible. Process improvements using SLM fabrication have demonstrated 
reduced pressure drops over development iterations, further increasing performance. SLM has been successfully 
demonstrated and is a process that NASA is baselining for many combustion chambers as part of engine projects. 
Other developments are continuing with SLM materials including further research into the C-18150 and development 
of GRCop42 for an increase in thermal conductivity47. 
A series of channel-wall cooled nozzles using various additive manufacturing were fabricated and completed hot-
fire testing. Nozzles present a unique challenge due to the scale, which is beyond SLM for most applications. To solve 
this, the NASA MSFC has developed some large-scale DED techniques for forming the liner and closeout of the 
coolant channels. Newly developed additive techniques specific to nozzle fabrication, such as the Laser Wire Direct 
Closeout (LWDC), have been proven to simplify fabrication steps, and have been advanced through hot-fire testing. 
Over 1,200 seconds of hot-fire time has been accumulated on channel-wall cooled nozzles using various additive 
manufacturing techniques. Through a multi-center project, the NASA will continue to evolve additive for large scale 
nozzles, focused on DED blown powder deposition. This process provides a significant simplification in the integrated 
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liner and channel forming, which is fabricated all in the same step. NASA is currently working to advance this 
technology under a program called Rapid Analysis and Manufacturing Propulsion Technology (RAMPT) specific to 
nozzle technology. 
Augmented Spark Igniters (ASI) have been demonstrated through SLM additive manufacturing and hybrid 
DED/CNC manufacturing techniques and hot-fire testing at component and system levels. These ASIs included 
integral cooling features with monolithic and bimetallic approaches. Over 109 starts have been demonstrated on the 
ASI components targeting conditions for the RS-25 engine. These fabrication approaches offer a significant cost and 
schedule savings compared to traditional manufacturing.  
Bimetallic additive manufactured components such as the LCUSP combustion chamber and the hybrid-
manufactured ASI demonstrate combining materials for designs that require both high conductivity and strength. Two 
DED techniques, Electron Beam Freeform Fabrication and blown powder deposition, have been combined with 
traditional machining and SLM processes to enable these technologies. Successful hardware fabrication and hot-fire 
testing has confirmed these technologies and their performance. Several challenges exist with the bimetallic 
components particularly for heat treatment processes that trade properties for both of the components and optimize 
structural properties required. The temperatures normally specified in the heat treatment steps for nickel alloys are 
near or above the melting temperatures of copper alloys. Therefore, if a bi-metallic part such as the chamber or ASI 
is to undergo heat treatment to strengthen the nickel alloy, a customized heat treat schedule will need to be devised. 
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